PROJECTED 3-YEAR ROAD PROJECTS

2014 Road Projects $800,000
Lee’s Mill Rd (Seg. #1) (1660x20’)-Reconstruct $101,940
Lee Rd (O!d Rt 109 to Lee’s Mill Rd (3050'x20’) Reconstruct $146,395
Wentworth Shores Rd (2550'x20’ Reclaim) $105,995
Sawmill Rd (1950'x21’) $ 25,090
Red Hill Rd (1440'x 21’) $ 36,525
Intersections- Old RT 109 & RT 25 $ 53,625
Intersection- Far Echo & Neck Rd $ 45,855
Sub-Total $515,425
Shaker Jerry Rd- 48” culvert replacement $ 25,000
Chip/Crack Sealing $ 70,000
FEMA Mitigation — OPR Erosion S 80,000
Subtotal $690,425
Engineering $ 85,000
Contingency 10% $ 69,000
Sub-Total 2014 work $844,425
Engineering task order- 2015 $ 60,000
Sub-total w/ 2015 engineering $904,425
2014 Carry Over- (ShakerJerry Culvert Replacement & FEMA Mitigation OPR)  ($105,000)
Total to be raised by taxes $799,425

2015 Road Projects:

Paradise Dr- 3-2264’ Reconstruction

Ossipee Mtn Rd-2—2500’ Drainage & Slope work/Reclaim/ Repave
Shaker Jerry Road — 9400’ Reclaim/Pave

Shaker Jerry Rd & Wentworth Sh Rd Intersection (Y to T)

Ames Rd- 550’ Shim/Overlay (Repair sections)

Marvin Rd- 2500 — Reclaim/repave.

Chip seal/crack sealing

2016 Road Projects

Redding Lane- 7950’ Shim/overlay (Repair sections)

Old Redding Lane- 1500’ remove pavement/repave

Severance Rd- 6146 Shim/averlay (Repair-under drain 500’ section)
Red Hill Rd- 4000’ Reclaim/Repave- (under drain sections)

States Landing- 5500’ cold plane/cold mix/repave??

Playground Drive 500’ — shim/overlay

Chip seal/crack sealing
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KV Partners

,LIENT: MOULTONBOROUGH NH
PROJECT: 2014 ROAD PROGRAM
DETAIL: ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COSTS-CONCEPTUAL DESIGN

BY: RHK
DATE: 10/31113

No:: -~~~ Description 2 Quantity . Units _UnitPrice |1 -Cost
1 Mobilization 1 LS $11,000.00 $11,000.00
2 Crushed Gravel-Shoulders 230 CcYy $25.00 $5,750.00
3 Crushed Gravel-Drives 35 CcY $28.00 $980.00
4 8" Reclaimed Stabilized Base In-Place 15,200 SY $1.60 $24,320.00
5 2" HBP Binder Course 1,800 TN $85.00 $1 53,00‘8.00
6 1" HBP Wearing Course 895 TN $85.00 $76,075.00
7 HBP Hand Method 65 N $130.00 $8,450.00
8 Maintenance of Traffic 1 LS $8,000.00 $8,000.00
9 Asphalt Cement Adjustment 1 AL $500.001 $500.00
Construction Cost:

$288,075.00

ltem = . Engineers Estimate
No. o Description. - Quantity Units __UnitPrice .| - Cost,
1 'Mobilization 1 LS $6,000.00 $6,000.00
2 Crushed Gravel-Shoulders 120 CcY $25.00 $3,000.00
3 Crushed Gravel-Drives 5 CcY $28.00 $140.00
4 8" Reclaimed Stabilized Base In-Place 7,900 SY $1.60 $12,640.00
5 2" HBP Binder Course 920 TN $85.00 $78,200.00
6 1" HBP Wearing Course 460 TN $85.00 $39,100.00
7 HBP Hand Method 10 TN $130.00 $1,300.00
8 Maintenance of Traffic 1 LS $5,000.00 $5,000.00
9 Asphalt Cement Adjustment 1 AL __ $500.00 $500.00

Construction Cost:

$145,880.00

By Owner: Reflective Paint Pavement Marking
Common Excavation/Loam and Seed (Ditchline)

File: Cost Estimate-2014 Road Program

o 5 ftem ___Engineers Estimate _

_No. _Description : Quantity - Units - ~UnitPrice |~ Cost
1 Mobilization 1 LS $800.00 $800.00
2 48" HDPE Drain Pipe 40 LF $90.00 $3,600.00
3 Headwall 2 EA $1,200.00 $2,400.00
4 Class C Stone 8 CcY $35.00 $280.00
5 HBP Hand Method (Trench Patch) 5 TN $130.00 $650.00
6 Hay Bales 50 EA $9.00 $450.00
7 Silt Fence 200 LF $4.00 $800.00
8 Loam and Seed 180 SsY $5.00 $900.00
9 Maintenance of Traffic 1 LS $5,000.00 $5,000.00
Construction Cost: $14,880.00

AL




KV Partners

LIENT:
PROJECT:
DETAIL:

MOULTONBOROUGH NH
2014 ROAD PROGRAM

BY:
DATE:

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COSTS-CONCEPTUAL DESIGN

RHK
10/31/13

_No. e et

1 Mobilization . $6,000.00
2 Crushed Gravel-Shoulders 115 CcY $25.00 $2,875.00
3 Crushed Gravel-Drives 20 cY $28.00 $560.00
4 8" Reclaimed Stabilized Base In-Place 7,600 SY $1.60 $12,160.00
5 2" HBP Binder Course 900 TN $85.00 $76,500.00
6 1" HBP Wearing Course 450 TN $85.00 $38,250.00
7 HBP Hand Method 35 TN $130.00 $4,550.00
8 Maintenance of Traffic 1 LS $5,000.00 $5,000.00
9 Asphalt Cement Adjustment 1 AL $500.00 $500.00

Construction Cost: $146,395.00

By Owner: Reflective Paint Pavement Marking

Common Excavation/L.oam and Seed (Ditchline)

By Owner: Reflective Paint Pavement Marking

Common Excavation/Loam and Seed (Ditchline)

File: Cost Estimate-2014 Road Program

i . - ltem 5
No. . Description Quantity Units _Ur 1
1 Mobilization 1 LS’ $4,000.00
2 Crushed Gravel-Roadway 330 cY $7,260.00
3 Crushed Gravel-Shoulders 65 cY $1,625.00
4 Crushed Gravel-Driveways 10 cY $280.00
5 8" Reclaimed Stabilized Base In-Place 4,000 SY . $6,400.00
6 2" HBP Binder Course 470 TN $85.00 $39,950.00
7 1" HBP Wearing Course 235 TN $85.00 $19,975.00
8 HBP Hand Method 15 TN $130.00 $1,950.00
9 Soil Reinforcement Fabric 1,000 SY $2.00 $2,000.00
10 Driveway Relocation 1 LS $15,000.00 $15,000.00
11 [Maintenance of Traffic 1 LS $3,000.00 $3,000.00
12 Asphalt Cement Adjustment 1 AL $500.00] $500.00
Construction Cost: $101,940.00
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KV Partners

JENT: " MOYLTONBOROUGH NH
ROJECT: I 2014 ROAD PROGRAM

DETAIL: )m ENGINEER’g‘.OPINION OF PROBABLE CONSTRUCTION COSTS-CONCEPTUAL DESIGN .

BY: RHK
DATE: 10113

1

-OLD ROUTE 109/ROUTE 25 INTERSECTION (CONCEPT 2-TEE & I

4713

TS tem e — ] EngineersEstimate

i I . . -~ Description : Quantity. Units | - UnitPrice | '~ Cost ]
\ Mobilization 1 LS $3,000.00 $3,000.00
2 Excavation & Grade (Pavement Area) 1 LS $8,000.00 $8,000.00

3 Excavation & Backfill (Existing !sland) 1 LS $9,000.00 $9,000.00

4 Crushed Gravel (Shoulders) 10 cYy $30.00 $300.00

5 Crushed Gravel (Drives) 25 cY $30.00 $750.00

6 2" HBP Binder Course 110 TN $85.00 $9.3,50.00

7 1" HBP Wearing Course 55 TN $85.00 $4,675.00

8 HBP Hand Method 25 ™ $130.00 $3,250.00

9 Remove & Reset Granite Curb 100 LF $18.00 $1,800.00
10 Utility Pole Relocation 1 EA $7,000.00 $7,000:00
11 Loam and Seed 300 sY $5.00 $1,500.00
12 |Maintenance of Traffic 1 LS $5,000.00 $5,000.00
Construction Cost: $53,625.00

¢ “i . FAR ECHO ROAD/MOULTONBORQUGH NECK.ROAD INTERSECTION :
i tem : : "~ Engineers Estimate

No.' ; Description " Quantity Units - - <Unit-Price-. -].. - Cost.i .
1 Mobilization 1 LS ~ $2,000.00 $2,000.00

2 Exploratory Excavation 10 cY $25.00 $250.00

3 Common Excavation (Roadway, Drives, Ditchline) 520 cY $12.00 $6.240.00
4 Excavation of Unsuitable Materials 60 CcY $25.00 $1,500.00

5 Grave! 240 cY $22.00 $5,280.00

6 Crushed Gravel (Roadway) 120 CcYy $27.00 $3,240.00

7 Crushed Gravel (Shoulders) 10 cY : $30.00 $300.00

8 Crushed Grave! (Drives) 10 Cy $30.00 $300.00

9 3/4" Crushed Stone 30 CcYy $30.00 $900.00
10 Soil Reinforcement Fabric 100 sy $2.00 $200.00
11 2" HBP Binder Course 75 TN $85.00 $6,375.00
12 1" HBP Wearing Course 40 TN $85.00 $3,400.00
13 HBP Hand Method 10 TN $130.00 $1,300.00
14 Utility Pole Relocation 1 EA $7,000.00 $7,000.00
15 100 Ibs Calcium Chloride 20 EA $50.00 $1,000.00
16 Hay Bales 30 EA $9.00 $270.00
17 Silt Fence 200 LF $4.00 $800.00
18 Loam and Seed 500 sY $5.00 $2,500.00
19 Maintenance of Traffic 1 LS $3,000.00 $3,000.00
Construction Cost: $45,855.00

By Owner: Reflective Paint Pavement Marking

File: Cost Estimate-2014 Road Program

Summary-2014 Road Program (Intersections)

Total Construction Cost: $99,000
Engineering (~25%): $25,000
Survey/Borings: $5,000
Town Clerk: $10,000
Contingency (~10%): $14,000
Recommended Budget: $153,000
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K\} Partners

LIENT: MOULTONBOROUGH NH BY: _RHK
PROJECT: 2014 ROAD PROGRAM DATE: 10/31113
DETAIL: ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COSTS-CONCEPTUAL DESIGN > -
WENTWORTH SHORES ROAD: FULL-DEPTH RECLAMATION AND PAVEMENT (19" x 2600°)
Item Engineers Estimate
‘No. Description Quantity Units Unit Price Cost
1 Mobilization 1 LS $4,000.00 $4,000.00
2 Crushed Gravel-Shoulders 100 cY $25.00 $2,500.00
3 Crushed Gravel-Drives 15 CcY $28.00 $420.00
4 8" Reclaimed Stabilized Base In-Place 5500 SY $1.60 $8,800.00
5 2" HBP Binder Course 650 TN $85.00 $55,250.00
6 1" HBP Wearing Course 325 TN $85.00 $27,625.00
7 HBP Hand Method 30 TN $130.00 $3,900.00
8 Maintenance of Traffic 1 LS $3,000.00 $3,000.00
9 Asphalt Cement Adjustment 1 AL $500.00 $500.00
Construction Cost: $105,995.00
By Owner: Reflective Paint Pavement Marking
Common Excavation/Loam and Seed (Ditchline)
SAW MILL ROAD: REPAIR AND PAVE (9700 sf)
ltem Engineers Estimate
No. Description Quantity Units Unit Price Cost
1 Mobilization 1 LS $1,000.00 $1,000.00
2 Common Excavation 180 CcYy $12.00 $2,160.00
3 Crushed Gravel-Roadway 90 CcY $22.00 $1,980.00
4 Crushed Gravel-Shoulders 15 cY $25.00 $375.00
5 2" HBP Binder Course 130 TN $85.00 $11,050.00
6 1" HBP Wearing Course 65 TN $85.00 $5,525.00
7 Maintenance of Traffic 1 LS $3,000.00 $3,000.00
Construction Cost: $25,090.00
By Owner: Reflective Paint Pavement Marking
Common Excavation/Loam and Seed (Ditchline)
RED HILL ROAD: SHIM AND OVERLAY (21' x 1500')
ltem Engineers Estimate
No. Description Quantity Units Unit Price Cost
1 Mobilization 1 LS $1,000.00 $1,000.00
2 Crushed Gravel-Shoulders 60 CcY $25.00 $1,500.00
3 3/4" HBP Leveling Course 155 TN $85.00 $13,175.00
4 1" HBP Wearing Course 210 TN $85.00 $17,850.00
5 Maintenance of Traffic 1 LS $3,000.00 $3,000.00
Construction Cost: $36,525.00
By Owner: Reflective Paint Pavement Marking

Common Excavation/Loam and Seed (Ditchline)

File: Cost Estimate-2014 Road Program

Summary-2014 Road Program (Roadways)

Total Construction Cost:

Engineering (~10%):
Survey/Borings:

Town Clerk:

Contingency (~10%):
Recommended Budget:

$865,000
$87,000
$20,000
$25,000
$100,000

$1,097,000

a1l




KV Partners DRAFT
CSLIENT: MOULTONBOROUGH NH BY: RHK
PROJECT: 2014 ROAD PROGRAM DATE: 10/1/13
DETAIL: ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COSTS
CONCEPTUAL. DESIGN
OLD ROUTE 109/ROUTE 25 INTERSECTION (CONCEPT 2)
Item Eh_gin‘eer_-sistimata
No. Description Quantity Units Unit Price Cost
1 Mobilization 1 LS $3,000.00 $3,000
2 Excavation & Grade (Pavement Area) 1 LS $8,000.00 $8,000
3 Excavation & Backfill (Existing Island) 1 LS $9,000.00 $9,000
4 Crushed Gravel (Shoulders) 10 cY $30.00 $300
5 Crushed Gravel (Drives) 25 CcY $30.00 $750
6 2" HBP Binder Course 110 TN $85.00 $9,350
7 1* HBP Wearing Course 55 TN $85.00 $4,675
8 HBP Hand Method 25 TN $130.00 $3,250
9 Reflective Paint Pavement Marking 650 LF $0.40 $260
10 Remove & Reset Granite Curb 100 LF $18.00 $1,800
1 Utility Pole Relocation 1 EA $7,000.00 $7,000
12 Loam and Seed 300 SY $5.00 $1,500
13 Maintenance of Traffic 1 LS $5,000.00 $5,000
CONSTRUCTION COST: $53,885
FAR ECHO ROAD/MOULTONBOROUGH NECK ROAD-INTERSECTION:
Item Englnee;_Estimate
No. Description Quantity Units UnitPrice | Cost
1 Mobilization 1 LS $2,000.00 $2,000
2 Exploratory Excavation 10 cY $25.00 $250
3 Common Excavation (Roadway, Drives, Ditchline) 520 cY $12.00 $6,240
s 4 Excavation of Unsuitable Materials 60 cYy $25.00 $1,500
5 Gravel 240 cYy $22.00 $5,280
6 Crushed Gravel (Roadway) 120 cY $27.00 $3,240
7 Crushed Gravel (Shoulders) 10 (92 4 $30.00 $300
8 Crushed Gravel (Drives) 10 cYy $30.00 $300
9 3/4" Crushed Stone 30 cYy $30.00 $900
10 Soil Reinforcement Fabric 100 SY $2.00 $200
11 2" HBP Binder Course 75 TN $85.00 $6,375
12 1" HBP Wearing Course 40 TN $85.00 $3,400
13 HBP Hand Method 10 TN $130.00 $1,300
14 Reflective Paint Pavement Marking - 4" Yellow Center Line 340 LF $0.40 $136
15 Reflective Paint Pavement Marking - 4" White Edge Line 340 LF $0.40 $136
16 Utility Pole Relocation 1 EA $7,000.00 $7,000
- 17 100 Ibs Calcium Chloride 20 EA $50.00 $1,000
18 Hay Bales 30 EA $9.00 $270
19 Siit Fence 200 LF $4.00 $800
20 Loam and Seed 500 SY $5.00 $2,500
21 Maintenance of Traffic 1 LS $3,000.00 $3,000
CONSTRUCTION COST: $46,127
SHAKER JERRY ROAD-48" DIAMETER CULVERT REPLACEMENT . ;
Item Engineers Estimate
No. Description Quantity Units: Unit Price Cost
1 Mobilization 1 LS $800.00 $800
2 48" HDPE Drain Pipe 40 LF $90.00 $3,600
3 Headwall 2 EA $1,200.00 $2,400
4 Class C Stone 8 cY $35.00 $280
5 HBP Hand Method (Trench Patch) 5 TN $130.00 $650
6 Hay Bales 50 EA $9.00 $450
7 Silt Fence 200 LF $4.00 $800
8 Loam and Seed 180 4 $5.00 $900
9 Maintenance of Traffic 1 LS $5,000.00 $5,000
CONSTRUCTION COST: $14,880

File: Cost Estimate-2014 Road Program.xisx
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New England Sealcoating Co., Inc.
Quality Since 1945

131 D.W. Highway, PMB 503 MAIL TO: 120 Industrial Park Road 500 Waterman Ave., PMB 242
Nashua, NH 03060-5245 Hingham, MA 02043 East Providence, RI 02914
(603) 598-9200 (781) 749-6800 = Fax (781) 749-2780 (401) 621-3770
www.newenglandsealcoating.com

5 T JI
g © 9 N pLONE: (603) 556-1516 June 18, 2013
A{-‘ Scott Kinmond g EMAIL: skinmond@moultonboroughnh.gov
T Moultonborough, Town of; DPW M
g PO Box 139 T 2013 Cracksealing Project

Moultonborough, NH 03254 (IJ Various Roads

- N Moultonborough, NH

CRACKSEALING

Furnish all labor, material and equipment to repair structural and random cracks in bituminous concrete surface
using a Type IT hot poured rubberized asphalt crack sealant meeting Federal Specification $5-5-1401c/ASTM D
3405/D6690 as follows: ; '

Route all random, unsealed cracks less than " to reshape and create a sealant reservoir.

Blow out cracks with a Hot Air Lance with minimum 125 CFM 90 PSI air pressure.

Fill and seal cracks with a Type IT hot rubberized asphalt crack sealant heated ina double jacketed melter to minimum
325 degrees F. using pressure applicator wand.

. Apply appropriate detack agent as necessary to allow vehicular traffic prior to cure.
Oclean up general work area.

w o

H

$10,510.00

Notes:
1. This quote good for 30 days.
2. New England Sealcoating to furnish traffic control.
ROADS TO BE CRACKSEALED:
B‘WA), Ossipee Mountain Rd (.7), Ossipee Park Rd (1.2), Winaukee Rd (1.6), Geneva Point Rd (.6), Birch Ln (.6)
Lion & QN\«‘.\% Y ’

CRINH-Rout

We propose to furnish material and labor — complete in accordance with above specifications, for the sum of : $ 10 510.00
TERMS:  30% DEPOSIT REQUIRED, BALANCE DUE UPON COMPLETION. T

Authorized < .
NOTE: Please sign white copy and return with deposit to Hingham, MA. S?Jn&ﬁ:: 9@’”& { M
Submit tax exempt certificate if applicable. Jamie Davis

Accep'l'ance of PPOPOSGI — The above prices, specifications and conditions are satisfactory and are hereby accepted.
You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: Signature:




p TERMS AND CONDITIONS
Payment in full for all work performed hereunder during any month shall be made not later than the tenth day of the month
next following. Final and complete payment for all work performed hereunder shall be made not later than fifteen (15) days
after the completion of such work. Interest at the highest legal rate allowable under the laws of the jurisdiction in which
the confract is executed or 1-1/2% per month, whichever is less, shall be charged and paid on all balances from the due date
to the date we receive payment.

We shall not become obligated to perform the work called for under this contract until your credit has been checked and
approved by our Credit Department. If credit conditions become unsatisfactory at any time prior to our completion of the
work hereunder, we shall be furnished adequate security upon our request.

Any deviations from the specifications or modification of the;terms of this contract and any extra or incidental work, or
reductions in work, shall be set forth in writing and signed by both parties prior to the making of such change. Any increase
or decrease in the contract price resulting from such change shall be included in such writing.

We will provide and pay for Workmen's Compensation Insurance covering our employees and Public Liability and Property
Damage Insurance protecting ourselves. We will also assume responsibility for the collection and payment of Social Security
and State unemployment Taxes applicable to our employees. !

We shall be provided with suitable access to the work area. If our work is dependent upon or must be undertaken in
conjunction with the work of others, such work shall be so performed and completed as o permit us to perform our work
hereunder and’in a normal uninterrupted single-shift operation.

Unless a time for the performance of our work is specified, we shall undertake it in the course of our normal operating
schedule. We shall not be liable for any failure to undertake or complete the work for causes beyond our control, including
but not limited to fire, flood or other casualty; labor disputes or other disagreements; and accidents or other mishaps,
whether affecting this work or other operations in which we are involved, directly or indirectly.

If for causes beyond our control our work is not completed within twelve (12) months after the date of your acceptance of
this proposal, we may cancel this agreement at any time thereafter on ten (10) days notice. In such event (i) we shall be
relieved of any further obligation with respect to the balance of the wark; and (ii) we shall be entitled to receive final and
complete payment for all work performed by us to the date of cancellation within fifteen (15) days thereafter.

We shall not be responsible for, and you agree to hold us harmless from any liability resulting from, damages to utilities or
other facilities or objects buried beneath, or to sidewalks, driveways or other improvements located within, our work area or
designated areas of access. It is further understood that we shall not be responsible for any damage to or deterioration of
any of our work, whether completed or in process, resulting from any cause or causes beyond our control, including but not
limited to failure of subgrade or failure or inadequacy of any labor or materials not furnished and installed by us, whether or
not such failure or inadequacy was or could have been known at the time our work was undertaken.

“You agree to indemnify and protect us and save us harmless from any and all loss, damage, costs, expenses and attorney's
fees suffered or incurred on account of your breach of any obligations and covenants of this contract.

The contractor shall mark off the work area by the appropriate use of barriers, cones, ropes and/or signs. The contractor
is not responsible for the unauthorized removal of these items, and further, the owner agrees to hold harmless and

indemnify the contractor from any and all claims arising out of such removal, subsequent personal injury or property damage
resulting therefrom.

Owner responsible for removal of all cars from the wark area. Vehicles not removed from the work area by 8:00 AM on the
day work is to be performed will be towed by the Owner at his expense.

Owner responsible for winter sand removal.

w oo
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Moultonborough RSMS List - 2013

Alpine Park Rd

Lakeshore Rd

1 22.0 0.000 0.827 0.827 End of Road 1 1 98
Ames Rd 1 18.0 0.000 0.118 0.118 |Rt 25 Pave Change 1 1 84
Bently Rd 1 20.0 0.000 0.153 0.153 |Lakeshore RD End of Road 1 1 94
Birch Lane 1 22.0 0.000 0.610 0.610 |Rt 25 End of Road 1 1 72
Black Point Rd 1 20.0 0.000 0.239 0.239 |Clarks Landing End of Road 1 1 86
Blake Rd 2 1 22.0 0.462 0.983 0.521 |Pave Change Rt 25 2 5 98
Bodge Hill Rd 2 2 22.0 0.932 1.380 0.448 |Pave Change Rt 109 1 3 46
Bos'n Way 1 20.0 0.000 0.172 0.172 |Long Point Rd End of Road 1 1 88
Brae Burn Rd 1 22,0 0.000 0.230 0.230 |wentworth Shores Rd_|End of Road 1 3 94
Butternut LN 1 20.0 0.000 0.180 0.180 |Hanson Ln Krainwood Dr 1 1 93
Buckingham Terrace 1 22.0 0.000 0.150 0.150 |Melley Ln End of Road 1 1 -
Castle Shores Rd 1 20.0 0.000 0.203 0.203 |States Landing Pave Change 1. 1 46
Clarks Landing 1 20.0 0.000 0.231 0.231 |Rt109 Boat Launch 1 1 34
Colby Rd 1 20.0 0.000 0.285 0.285 |Jacobs Rd Pave Change 2 3 93
Colonial DR 1 22.0 0.000 0.355 0.355 |Bean Rd End of Road 1 1 92
Cooks Point 1 20.0 0.000 0.266 0.266 |Ruppert Rd End of Road 1 1 90
Country Side Ln 1 22.0 0.000 0.176 0.176 |Susan Rd End of Road 2 3 94
Driftwood Dr 1 22.0 0.000 0.547 0.547 |Krainwood Dr End of Road 1 1 78
Eagle Shores Rd 1 22.0 0.000 1.178 1.178 |Reddirig Ln End of Road 2 3 91
East Spur Rd 1 20.0 0.000 0.200 0.200 |Ruppert Rd Hauser Estates 1 1 88
Estella Ln 1 22.0 0.000 0.550 0.550 |Marvin Rd End of Road 1 1 75
EvansRd 1 1 24.0 0.000 0.231 0.231 |Rt 25 Pave Change 1 3 91
Ferry Rd 2 2 20.0 0.759 1.159 0.400 |Pave Change Moult. Neck Rd 2 1 96
Fox Hollow Rd 1 22.0 0.000 0.101 0.101 |Rt 25 End of Road 1 1 - 77
Geneva Point Rd 1 22.0 0.000 0.752 0.752 |Winaukee Rd End of Road 1 1 77
Hanson Dr 1 20.0 0.000 0.976 0.976 |Krainwood Dr End of Road 1 3 69
Hanson Mill Rd 1 22.0 0.000 0.348 0.348 |Shaker Jerry Rd Pave Change 1 3 100
Hauser Estates Rd 1 22.0 0.000 0.601 0.601 |Long Point Rd End of Road 1 = 3 96
Hayes Ln 1 22.0 0.000 0.297 0.297 |Lees Mill Rd End of Road 1 1 98
High Haith Rd 1 22.0 0.000 0.330 0.330 |Bean Rd Town Line 1 1 77
Highway Garage 1 22.0 0.000 0.298 0.298 |Moult. Neck Rd End of Road 1 3 55
Iroquois Ln 1 20.0 0.000 0.140 0.140 |Moult. Neck Rd End of Road 1 1 98
Jacobs Rd 1 26.0 0.000 0.509 0.509 |Kona Farm Rd Colby Rd 1 3 90
Kerrie Ct 1 22.0 0.000 0.261 0.261 |Eagle Shores Rd End of Road 1 1 91
Kona FarmRd 1 1 22.0 0.000 0.775 0.775 |Moult. Neck Rd Pave Change 3 3 . 97
Krainewood Dr 1 22.0 0.000 0.792 0.792 |Redding LN Hanson Rd 2 3 88
Lake Shore Dr 1 22.0 0.000 0.838 0.838 |Rt25 Rt 25 3 5 54
Lee Rd 1 22.0 0.000 1.287 1.287 |OIld Rt 109 Rt 109 1 3 74
Lees Mill Rd 1 1 22.0 0.000 0.305 0.305 |LeeRd Pave Change 1 3 66
Lees Mill Rd 3 3 22.0 0.737 0.966 0.229 |Pave Change Pave Change 1 3 54
Long Point Rd 1 22.0 0.000 0.903 0.903 |Colby Rd Pave Change 1 3 96
Marvin Rd 1 22.0 0.000 0.472 0.472 |Rt 25 End of Road 1 1 71
Melly Ln 1 22.0 0.000 0.245 0.245 |Paradise Rd End of Road 1 1 98
Myers Rd 1 20.0 0.000 0.063 0.063 |Rt 25 End of Road 1 1 91
0ld Long Island Rd 1 20.0 0.000 0.498 0.498 [Long Island Rd End of Road 1 3 98
Old Rt 109 1 22.0 0.000 0.744 0.744 |Rt109 Rt 25 2 5 68
Qssipee Mtn Rd 1 22.0 0.000 2.306 2.306 |Rt109 Town Line 2 3 82
Ossipee Park Rd 1 22.0 0.000 1.339 1.339 |Rt171 End of Road 1 5 98
Paradise Dr 1 1 22.0 0.752 1.470 0.718 |Meadow Glen Rt 109 2 3 -
Paradise Dr 2 2 22.0 0.444 0.752 0.308 |Mayflower Ln Meadow Glen 2 3 -
Paradise Dr 3 3 22.0 0.000 0.444 0.444 |End of Road Mayflower Ln 2 3 -
Playground Rd 1 24.0 0.000 0.094 0.094 |Rt 25 Gate 1 1 77
Randall Rd 1 1 22.0 0.000 0.258 0.258 |Ossipee Mtn Rd Pave Change 1 3 34,
Red Hill Rd 2 2 20.0 0.814 1.752 0.938 |Pave Change Sawmill Ln 1 3 58
Redding Ln' 1 22.0 0.000 1.764 1.764 |Rt 25 End of Road 2 3 69
Rocky Winds Rd 1 20.0 0.000 0.293 0.293 |Hauser Estates Cooks Point Rd 1 1 93
Ruppert Rd 1 20.0 0.000 0.312 0.312 |[Cooks Point Rd End of Road 1 1 85
Sawmill Ln 1 22.0 0.000 0.285 0.285 |Red Hill Rd Rt 25 1 3 46
Severence Rd 1 22.0 0.000 1.242 1.242 |Rt171 Rt 109 1 3 67
Shaker Jerry Rd 1 1 22.0 0.000 1.029 1.029 |Cottage Rd Pave Change 3 3 100
Shaker Jerry Rd 2 2 22.0 1.029 2.766 1.737 |Pave Change Moult. Neck Rd 3 3 65
Sheridan Rd 1 1 22.0 0.000 1.020 1.020 |Town Line Pave Change 1 3 58
Sheridan Rd 2 2 22.0 1.020 1.360 0.340 |Pave Change Bridge Crossing 1 3 100
Sheridan Rd 3 3 22.0 1.360 2.486 1.126 |Bridge Crossing Rt 25 1 3 80
Sibley Rd 1 22.0 0.000 0.858 0.858 |Bean Rd Pave Change 1 3 96
Slade LN 1 20.0° 0.000 0.078 0.078 |Hauser Estates End of Road 1 1 90
States Landing 1 22.0 0.000 1.011 1.011 |Rt 108 End of Road 1 3 73
Susan Ln 1 22.0 0.000 0.154 0.154 |Brae Burn RD End of Road 1 1 98
Victory Ln 1 22.0 0.000 0.100 0.100 [Rt 109 End of Road 1 1 -
Wentworth Shores Rd 1 1 20.0 0.000 0.617 0.617 |Shaker Jerry Rd Pave Change 2 3 61
Winaukee Rd 1 22.0 0.000 1.854 1.854 |Moult. Neck Rd Bartlett Ldg Rd 2 3 67
40.259 a1
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8/15/2013

Surface Status RSMS11
Moultonborough Source: LRPC
2013
Reconstruct
(Priority) Road Name -~ From: 5 {To: | iimportance |  Traffic.
(4) Lee Rd 1 |Oid Rt 109 Rt 109 . 1.29 medium low Good
(4) Lees Milt Rd "1 |LeeRd pavement change 0.31 medium low Good
2‘1 (4) Lees Mill Rd 3 |pavement change pavement change.. 0.09 medium low Good
M (DLlarks kanding: 1 |Rt109 Boat Launch 0.23 low low Poor-
v 1.91 :
Rehabilitate
ci|From_ To zth (mi) | Importance
) e B39 | Rimab =Y igh-

ZN (6) fuaker Jerry Rd 2 |pavement change M'borough Neck Rd 1.74 medium medium Good
20 (5) Ossipee Mtn Rd 1 |Rt109 townline 2.31 medium low-med Good
‘Z’\{ (5) Paradise Dr 3 |end of road Mayflower 0.44 medium low-med Poor
z,ﬁ" (5) Redding Ln 1 [Rt25 end of road 1.76 medium low-med Good
7’& (4) Rgg‘tliill Rd 2 |pavement change Sawmill Ln 0.94 medium low Good

1}\ ¥ (4) Severence Rd 1 |Rt171 Mile 0.856 0.86 medium low Good
19\\- (4) States Landing 1 |Rt 109 end of road 1.01 - medium low Good
(2) Bos'n Way 1 |Long Point Rd end of road 0.17 low low Good
(2) Castle Shores Rd 1 |[States Landing pavement change 0.20 low low Poor
(2) Estella Ln 1 |Marvin Rd end of road 0.05 low low Good
(2) High Haith Rd 1 |BeanRd townline 0.33 low low Pour
10.56
Preventive
o\ | from Jte | 1ength{mi) | importance | Traffic | Drainage
- ‘I/ﬁ" (5) Wentworth Shores Rd 1 |Shaker Jerry Rd pavement change 0.62 medium low-med Good
4@_\\\ (4) Randall Rd 1 [Ossipee Mtn Rd pavement change 0.13 medium low Good
gt {2) Ames Rd 1 |Rt25 pavement change 0.12 - low low Good
{‘\'- (2) Marvin Rd 1 |Rt25 end of road 0.47 low low Good
7'1:“" (2) Myers Rd 1 |Rt25 end of road 0.06 low low Good
(2) Playground Rd 1 |Rt25 gate 0.09 low low Good
Kot 1.50 ’
No Maintenance
(Piiority}:Road Narr Sec|from = el " | Length{mi) | Importance | Traffic | Drainage |
(8) Lake Shore Dr 1 |Rt25 Rt 25 0.84 high medium Good
(7) Blake Rd 1 [pavement change Rt 25 0.52 high low-med Good
(6) Kona Farm Rd 1 |M'borough Neck Rd pavement change 0.78 _ medium medium Good
{6) Ossipee Park Rd 1 |Rt171 end of road 1.34 high low Good
(6) Shaker Jerry Rd 1 |Cottage Rd pavement change 1.03 medium medium Good
(5) Colby Rd 1 |lacobs Rd pavement change 0.29 medium low-med Good
(5) Country Side Ln 1 |Susan Dr end of road 0.18 medium low-med Good
(5) Eagle Shores Rd 1 |Redding Ln end of road 1.18 medium low-med Good
(5) Krainewood Dr 1 [Redding Ln Hanson Rd 1.22 medium low-med Good
(5) Paradise Dr 1 [Meadow Glen Rt 109 0.72 medium low-med Good
(5) Paradise Dr 2 |Mayflower Meadow Glen 0.31 medium low-rhed Good
(5) Wingukee Rd 1 |M'borough Neck Rd Bartlett Ldg Rd 1.85 medium low-med Good
(4) Bodge Hill Rd 2 |pavement change Rt 109 0.45 medium low Good
(4) Brae Burn Rd 1 |wickwood Shores Rd end of road 0.23 medium low Good
(4)EvansRd 1 |Rt25 pavemcnt change 0.23 medium low Good
(4) Hanson Dr 1 |Krainwood Dr end of road 0.98 medium low . Good
(4) Hanson Mill Rd 1 |Shaker Jerry Rd pavement change 0.35 medium low Good
(4) Hauser Estates Rd 1 |Long Point Rd end of road 0.60 medium low Good
(4) Highway Garage 1 [M'borough Neck Rd end of road 0.30 medium low Good
(4) Jacobs Rd 1 |Kona Farm Rd Colby Rd 0.51 medium low Good
(4) Long Point Rd 1 |Colby Rd pavement change 0.90 medium low Good
{4) Old Long Island Rd 1 |Long Island Rd end of road 0.50 medium low Good
(4) Sawmill Way 1 [Red Hill Rd Rt 25 0.29 medium low Good
(4) Severence Rd 2 |Mile 0.856 Rt 109 0.38 medium low Good
(4) Sheridan Rd 1 |townline pavement change 1.02 medium low Good
(4) Sheridan Rd 2 |pavement change bridge crossing 0.34 medium low Good

=lee




.

No Maintenance (Continued)

(Priority) Road Name |:Sec|From i o | Length (mi) | Importance || ' Traffic. | Drainage
(4} Sheridan Rd 3 |bridge crossing Rt 25 1.13 medium low Good
(4) Sibley Rd 1 |Bean Rd pavement change 0.86 medium low Good
(3) Ferry Rd 2_|pavement change _|M'borough Neck Rd 0.40 low low-med Good
(2) Alpine Park Rd 1 |Lakeshore Rd end of road 0.83 low low Good
{2) Bently Rd 1 |Lakeshore Rd end of road 0.15 low low Good
{2) Birch Ln 1 |Rt25 end of road 0.61 low low Good
{2) Black Point Rd 1 |Clarks Landing end of road 0.24 low low Good
(2) Buckingham Terrace 1 |Melley Ln end of road 0.15 low low Good
(2) Butternut Ln 1 |Hanson Ln Krainwood Dr 0.18 low low Good
{2) Colonial Dr 1 |BeanRd end of road 0.36 low low Good
{2) Cooks Paint 1 |Ruppert Rd end of road 0.27 low low Good
(2) Driftwood Dr 1 |Krainwood Dr end of road 0.55 low low Good
(2) East Spur Rd 1 |Ruppert Rd Hauser Estates 0.20 low low Good
(2) Fox Hollow Rd 1 [Rt25 end of road 0.10 low low Good
(2) Geneva Point Rd 1 |Winaukee Rd end of road 0.75 - low low Good
(2) Hayes Ln 1 |Lees Mill Rd -|end of road 0.30 low low Good
(2) Iroquois Ln 1 |M'borough Neck Rd end of road 0.14 low low Good
(2) Kerrie Ct 1 |Eagle Shores Rd end of road 0.26 low . low Good
(2) Melly Ln 1 |Paradise Rd end of road 0.25 low low Good
{2) Rocky Winds Rd 1 |Hauser Estates Cooks Point Rd 0.29 low low Good
(2) Ruppert Rd 1 |Cooks Point Rd end of road 0.27 low low Good
(2) Slade Ln 1 |Hauser Estates end of road 0.08 low low Good
{2) Susan Ln 1 |Brae Burn Rd end of road 0.15 low low Good
(2) Victory Ln 1 |Rt109 end of road 0.10 low low Good
25.92
Total Length: 39.88
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Lee Rd

Moultonborough, NH
1 Inch = 522 Feet
September 30, 2013

Data shown on Lhis map is provided for planning and informationai purposes only. The Town of Moultonborough and
Cartographic Associates, Inc. are not responsible for any use for other purpsses or misuse or misrepresentation of lhis map.
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Lee's Mill Rd
Moultonborough, NH i J
I Tnch = 522 Feet !
September 30, 2013

Data shown on this map is provided for planning and informational purposes only. The Town of Moultonborough and
Cartographic Associales, Inc. are not responsible for any use for other purposes or misuse or misrepresentation of this map.
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Shaker Jerry Rd I
Moultonborough, NH ¥ '
1 Inch = 1045 Feet H

September 30, 2013

Dala shown on this map is provided for planning and informalionat purposes only. The Town of Moultonborough and
Cartographic Associates, Inc. are not responsible for any use for other purposes or misuse or misrepresentation of this map.
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Wentworth Sh. Rd

Moultonborough, NH
1 Inch = 522 Feet
September 30, 2013

Data shown on this map is provided for planning and informational purposes only. The Town of Moultenborough and
Cartographic Associates, Inc. are not responsible for any use for other purposes or misuse or misrepresenlation of this map.
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Red Hill & Sawmill Rd
Moultonborough, NH
1 Inch = 522 Feet
September 30, 2013

Data shown on this map is provided for planning and informational purposes only. The Town of Moultonborough and
Cartographic Associates, Inc. are not responsible for any use for other purposes or misuse or misrepresentalion of this map.
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